



Project Management Professionals

ด่วน ! รับสมัครตั้งแต่วันที่ - 4 มกราคม 2567

ONLINE

เปิดสอนโดยสถาบันการศึกษาแห่งแรกของไทย
และอาจารย์ที่ได้รับ PMP Certificate จาก PMI

*ราคาปกติ 39,000 บาท

(*รวมค่าสมัคร PMI Membership คนละ 139 US\$/ปี)

พิเศษ กรณีเป็นศิษย์เก่านิต้า/หรือเคยอบรมกับศูนย์/ หรือผู้ที่เคย
อบรมกับศูนย์แนะนำมา/หรือสมัครพร้อมกัน 2 คนขึ้นไป
ลดเหลือคนละ 35,000 บาท

โครงการอบรมหลักสูตร “การบริหารโครงการอย่าง
มืออาชีพและการเตรียมความพร้อมการสอบ
Project Management Professionals (PMP)”

รุ่นที่ 19 (45 ชั่วโมง)

(อบรมทุกวันเสาร์ เวลา 09.00 - 18.30 น.)

อบรม 18, 25 พฤษภาคม, 1, 8, 15 มิถุนายน 2567 (รวม 5 วัน)

กลุ่มเป้าหมาย รับจำนวนจำกัดไม่เกิน 35 ท่าน

- สำเร็จระดับปริญญาตรีขึ้นไป ไม่จำกัดสาขา โดยต้องสามารถใช้ภาษาอังกฤษในการฟัง อ่าน เขียนได้ดี และควรมีประสบการณ์ใน
การทำงานหรือบริหารโครงการอย่างน้อย 3 ปี
- เจ้าของกิจการ ผู้จัดการธุรกิจ หรือผู้บริหารระดับกลางที่เกี่ยวข้องกับการบริหารโครงการ
- ผู้ที่สนใจสอบ Project Management Professionals (PMP) และ/หรือ Certified Associate in Project Management
(CAPM) รวมถึงผู้สนใจที่ต้องการเพิ่มพูนความรู้ด้านการบริหารโครงการ

รูปแบบการอบรม

- การอบรมประกอบไปด้วยการบรรยาย กรณีศึกษา และการอบรมเชิงปฏิบัติการ
- บรรยายโดยวิทยากรที่ได้รับ PMP Certificate และรับรองโดย Project Management Institute (PMI)

ค่าธรรมเนียมการอบรม (รวม VAT แล้ว)

-ราคาปกติ 39,000 บาท

สิทธิประโยชน์สำหรับผู้เข้าอบรม

- ❖ หนังสือ “การบริหารโครงการเทคโนโลยีสารสนเทศและนวัตกรรม ในรูปแบบ PMP” โดยรศ.ดร.ดนุชิติน เจริญ
มูลค่ากว่า 600 บาท (ในรูปแบบ E-book)
- ❖ **ค่าสมัคร PMI Membership ปีแรก และค่าแรกเข้า รวมคนละ 139 USD/ปี (ประมาณ 5,000 บาท)** (โดยผู้สมัครต้อง
ลงทะเบียนเอง และโครงการจะคืนเงินค่าสมัครให้เต็มจำนวนหลังจากที่นำส่งสำเนาใบเสร็จรับเงินจาก Project Management
Institute, Inc. เป็นที่เรียบร้อยแล้ว) และหากต้องการรักษาสภาพการเป็นสมาชิกอีก ผู้สมัครต้องชำระเองปีละ 129 USD ซึ่งสิทธิ
ประโยชน์ต่างๆ ที่จะได้รับ มีดังนี้:

✓ การประหยัดค่าธรรมเนียมการสอบรับรอง PMP®
ลดเหลือ 405 USD จาก 555 USD

✓ การเข้าถึงมาตรฐานและสิ่งพิมพ์ของ PMI ฟรี เช่น
PMBOK® Guide, เอกสารการวิจัยที่หลากหลาย

✓ Career Central และสำนักงานใหญ่

✓ ข้อสอบ PMP ปี 2021

✓ เครือข่าย PM และ PMI, PMI Marketplace

✓ วารสารการจัดการโครงการ

✓ Find relevant jobs with the PM Job Board

✓ PDU ฟรี

✓ จำนวน ชม.ในหลักสูตรนี้ใช้เป็น Educational
Requirement ในการสมัครสอบ PMP และ CAPM

❖ ประกาศนียบัตรรับรองจากนิต้าเพื่อนำไปใช้ประกอบการสมัครสอบ (โดยต้องเข้าครบ 80%)

❖ ได้รับสิทธิเข้าอบรมซ้ำ!! หลังจากจบอบรมไปแล้วภายใน 1 ปี

❖ หากส่งในนามนิติบุคคล สามารถนำค่าอบรมไปลดหย่อนภาษีกับกรมสรรพากรได้สูงถึง 2 เท่า!!

วิทยากรบรรยายหลักสูตรการบริหารโครงการอย่างมืออาชีพ และการเตรียมความพร้อมการสอบ Project Management Professionals (PMP)



รองศาสตราจารย์ ดร.ดนุวสิน เจริญ

ตำแหน่ง ผู้อำนวยการศูนย์นวัตกรรมทางธุรกิจ คณะบริหารธุรกิจ นิด้า
ประวัติการศึกษา

ปริญญาตรี - รัฐประศาสนศาสตรบัณฑิต ร.ร.นายร้อยตำรวจ (ไทย)

ปริญญาโท - Master of Science (Information Resources Management and Telecommunication Network Management) Syracuse University (สหรัฐอเมริกา)

ปริญญาโท - Master of Science (Management of Information Systems and Technology) Claremont Graduate University (สหรัฐอเมริกา)

ปริญญาเอก - Ph.D. (Information Systems and Technology) Claremont Graduate University (สหรัฐอเมริกา)

-ได้รับ PMP Certificate ซึ่งรับรองโดย Project Management Institute (PMI)



เผย 15 IT Certificate ที่ได้รับเงินเดือนสูงที่สุดสำหรับปี 2016

ที่มา <https://www.techtalkthai.com/15-top-paid-it-certificate-for-2016> (February 22, 2016)

Global Knowledge บริษัทจัดอบรมระดับโลกชื่อดัง ได้ออกรายงาน 15 Certificate ทางด้าน IT ที่ทำให้ได้รับเงินเดือนสูงที่สุด โดยทำแบบสอบถามจากกลุ่มผู้มีใบ Certificate เองโดยตรง ซึ่งแต่ละใบนั้นจะต้องมีผู้ตอบแบบสอบถามเกิน 100 คน มาดูกันเลยดีกว่าครับว่ามี Certificate อะไรกันบ้างที่ทำให้ได้รับเงินเดือนสูงที่สุดเทียบจากรายรับทั้งปี

1. AWS Certified Solutions Architect – Associate 4.4 ล้านบาท
2. Certified in Risk and Information Systems Control (CRISC) 4.3 ล้านบาท
3. Certified Information Security Manager (CISM) 4.28 ล้านบาท
4. Certified Information Systems Security Professional (CISSP) 4.26 ล้านบาท
- 5. Project Management Professional (PMP) 4.06 ล้านบาท**
6. Certified Information System Auditor (CISA) 3.97 ล้านบาท
7. Cisco Certified Internetwork Expert (CCIE) Routing and Switching 3.95 ล้านบาท
8. Cisco Certified Network Associate (CCNA) Data Center 3.74 ล้านบาท
9. Cisco Certified Design Professional (CCDP) 3.67 ล้านบาท
10. Certified Ethical Hacker (CEH) 3.61 ล้านบาท
11. Six Sigma Green Belt 3.59 ล้านบาท
12. Citrix Certified Professional – Virtualization (CCP-V) 3.57 ล้านบาท
13. Cisco Certified Networking Professional (CCNP) Security 3.55 ล้านบาท
14. ITIL v3 Foundation 3.49 ล้านบาท
15. VMware Certified Professional 5 – Data Center Virtualization (VCP5-DCV) 3.47 ล้านบาท

สำหรับผู้สนใจรายงานฉบับเต็ม สามารถเข้าไปศึกษาได้ที่

http://images.globalknowledge.com/wwwimages/pdfs/2016_Top-Paying_Certifications.pdf

"Evidences of Success"

รายชื่อผู้ผ่านการอบรมจากนิต้าบางส่วนที่ผ่านการสอบ และได้รับ CAPM Certificate และ PMP Certificate
ซึ่งรับรองโดย Project Management Institute (PMI)









Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR DEMONSTRATED EXPERIENCE, KNOWLEDGE AND PERFORMANCE IN ACHIEVING AN ORGANIZATIONAL OBJECTIVE THROUGH DEFINING AND OVERSEEING PROJECTS AND RESOURCES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

Project Management Professional (PMP)®

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Mark Dickson - Chair, Board of Directors

Mark A. Langley - President and Chief Executive Officer



PMP® Number: 2142271
PMP® Original Grant Date: 05 January 2018
PMP® Expiration Date: 04 January 2021



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR DEMONSTRATED EXPERIENCE, KNOWLEDGE AND PERFORMANCE IN ACHIEVING AN ORGANIZATIONAL OBJECTIVE THROUGH DEFINING AND OVERSEEING PROJECTS AND RESOURCES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

Project Management Professional (PMP)®

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Mark Dickson - Chair, Board of Directors

Mark A. Langley - President and Chief Executive Officer



PMP® Number: 2140234
PMP® Original Grant Date: 03 January 2018
PMP® Expiration Date: 02 January 2021







Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 01 October 2021
PMI-ACP[®] Expiration Date: 30 September 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 21 July 2017
PMI-ACP[®] Expiration Date: 20 July 2023



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 28 July 2021
PMI-ACP[®] Expiration Date: 27 July 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 06 September 2020
PMI-ACP[®] Expiration Date: 05 September 2023



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE



Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer

PMI-ACP[®] Number: [REDACTED]

PMI-ACP[®] Original Grant Date: 01 September 2021

PMI-ACP[®] Expiration Date: 31 August 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE



Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer

PMI-ACP[®] Number: [REDACTED]

PMI-ACP[®] Original Grant Date: 01 September 2021

PMI-ACP[®] Expiration Date: 31 August 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 05 September 2021
PMI-ACP[®] Expiration Date: 04 September 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 05 September 2021
PMI-ACP[®] Expiration Date: 04 September 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)®

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE



Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer

PMI-ACP® Number: [REDACTED]
PMI-ACP® Original Grant Date: 05 September 2021
PMI-ACP® Expiration Date: 04 September 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)®

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE



Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer

PMI-ACP® Number: [REDACTED]
PMI-ACP® Original Grant Date: 29 September 2021
PMI-ACP® Expiration Date: 28 September 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 29 September 2021
PMI-ACP[®] Expiration Date: 28 September 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 29 September 2021
PMI-ACP[®] Expiration Date: 28 September 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]

PMI-ACP[®] Original Grant Date: 29 August 2021

PMI-ACP[®] Expiration Date: 28 August 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]

PMI-ACP[®] Original Grant Date: 07 September 2020

PMI-ACP[®] Expiration Date: 06 September 2023



Project Management Institute

THIS IS TO CERTIFY THAT

HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE



Tony Appleby
Chair, Board of Directors



Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 17 July 2020
PMI-ACP[®] Expiration Date: 16 July 2023



Project Management Institute

THIS IS TO CERTIFY THAT

HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE



Tony Appleby
Chair, Board of Directors



Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 28 July 2021
PMI-ACP[®] Expiration Date: 27 July 2024



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 03 August 2020
PMI-ACP[®] Expiration Date: 02 August 2023



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 20 July 2020
PMI-ACP[®] Expiration Date: 19 July 2023



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Tony Appleby
Chair, Board of Directors

Sunil Prashara
President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 07 September 2020
PMI-ACP[®] Expiration Date: 06 September 2023



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Randall T. Black - Chair, Board of Directors

Sunil Prashara - President and Chief Executive Officer



PMI-ACP[®] Number: [REDACTED]
PMI-ACP[®] Original Grant Date: 16 August 2019
PMI-ACP[®] Expiration Date: 15 August 2022



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)®

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Caterina La Tona • Chair, Board of Directors

Mark A. Langley • President and Chief Executive Officer



PMI-ACP® Number: [REDACTED]

PMI-ACP® Original Grant Date: 24 August 2018

PMI-ACP® Expiration Date: 23 August 2021



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)®

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Randall T. Black • Chair, Board of Directors

Sunil Prashara • President and Chief Executive Officer



PMI-ACP® Number: [REDACTED]

PMI-ACP® Original Grant Date: 13 August 2019

PMI-ACP® Expiration Date: 12 August 2022





Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)®

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Caterina La Tona • Chair, Board of Directors

Mark A. Langley • President and Chief Executive Officer



PMI-ACP® Number: [REDACTED]
PMI-ACP® Original Grant Date: 30 March 2018
PMI-ACP® Expiration Date: 29 March 2021



Project Management Institute

THIS IS TO CERTIFY THAT



HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)®

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Randall T. Black • Chair, Board of Directors

Sunil Prashara • President and Chief Executive Officer



PMI-ACP® Number: [REDACTED]
PMI-ACP® Original Grant Date: 26 July 2019
PMI-ACP® Expiration Date: 25 July 2022



Project Management Institute

THIS IS TO CERTIFY THAT

[REDACTED]

HAS BEEN FORMALLY EVALUATED FOR EXPERIENCE, KNOWLEDGE AND SKILLS IN THE SPECIALIZED AREA OF
AGILE PRINCIPLES, PRACTICES, TOOLS AND TECHNIQUES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

PMI Agile Certified Practitioner (PMI-ACP)®

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE



Randall T. Black, Chair, Board of Directors



Sunil Prashara, President and Chief Executive Officer



PMI-ACP® Number: [REDACTED]
PMI-ACP® Original Grant Date: 16 August 2019
PMI-ACP® Expiration Date: 15 August 2022



PROFESSIONAL CERTIFICATION

PROFESSIONAL SCRUM MASTER I

[REDACTED]

has demonstrated a fundamental level of Scrum mastery, including the concepts of applying Scrum, and proven an understanding of Scrum as described in the Scrum Guide. This individual has also demonstrated a consistent use of terminology and approach to Scrum.

In recognition of this achievement, Scrum.org is pleased to award this certification.



Ken Schwaber, founder Scrum.org

August 28, 2020
Certification Date



<https://scrum.org/certificates/568128>

Project Management Institute

THIS IS TO CERTIFY THAT

[REDACTED]

HAS BEEN FORMALLY EVALUATED FOR DEMONSTRATED EXPERIENCE, KNOWLEDGE AND PERFORMANCE IN ACHIEVING AN ORGANIZATIONAL OBJECTIVE THROUGH DEFINING AND OVERSEEING PROJECTS AND RESOURCES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

Project Management Professional (PMP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Caterina La Tona

Caterina La Tona • Chair, Board of Directors

Mark A. Langley

Mark A. Langley • President and Chief Executive Officer



PMP[®] Number: [REDACTED]

PMP[®] Original Grant Date: 12 December 2018

PMP[®] Expiration Date: 11 December 2021



Project Management Institute

THIS IS TO CERTIFY THAT

[REDACTED]

HAS BEEN FORMALLY EVALUATED FOR DEMONSTRATED EXPERIENCE, KNOWLEDGE AND PERFORMANCE IN ACHIEVING AN ORGANIZATIONAL OBJECTIVE THROUGH DEFINING AND OVERSEEING PROJECTS AND RESOURCES AND IS HEREBY BESTOWED THE GLOBAL CREDENTIAL

Project Management Professional (PMP)[®]

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE

Caterina La Tona

Caterina La Tona • Chair, Board of Directors

Mark A. Langley

Mark A. Langley • President and Chief Executive Officer



PMP[®] Number: [REDACTED]

PMP[®] Original Grant Date: 12 December 2018

PMP[®] Expiration Date: 11 December 2021







โครงการอบรมหลักสูตร Online
“การบริหารโครงการอย่างมืออาชีพ และการเตรียมความพร้อมการสอบ
Project Management Professionals (PMP)”

โดย
ศูนย์นวัตกรรมทางธุรกิจ
คณะบริหารธุรกิจ สถาบันบัณฑิตพัฒนบริหารศาสตร์ (NIDA)

1. หลักการและเหตุผล

ในโครงการต่างๆ ไม่ว่าจะเป็นโครงการเทคโนโลยี โครงการก่อสร้าง โครงการการตลาด สิ่งที่สำคัญที่สุดไม่ใช่เฉพาะเครื่องมือ เทคโนโลยี หรือบุคลากรเพียงเท่านั้น แต่เป็นส่วนที่สำคัญที่สุดคือ การออกแบบและพัฒนา ระบบ อาทิเช่น โครงการพัฒนาระบบ IT, Marketing หรือ Finance ก็ตาม ถือว่าเป็นโครงการที่มีความสำคัญอย่างมากต่อความสามารถการแข่งขันขององค์กร แต่โครงการเหล่านี้เป็นโครงการที่ประสบความสำเร็จและมีความเสี่ยงมากที่สุด ดังนั้นผู้บริหารโครงการ จำเป็นต้องมีเครื่องมือ องค์ความรู้ และทักษะที่สามารถนำไปประยุกต์ใช้ในการบริหารโครงการออกแบบและการพัฒนาระบบให้ประสบผลสำเร็จ

หลักสูตรนี้ครอบคลุมความรู้ เครื่องมือ กระบวนการ และเทคนิคสำหรับการบริหารโครงการอย่างมืออาชีพ ตามมาตรฐานของ PMI (Project Management Institute) โดยโครงการเป็นกลไกหลักที่องค์กรใช้ในการพัฒนาสินค้าหรือกระบวนการใหม่ๆ สิ่งที่สำคัญที่สุดในโครงการต่างๆ ไม่ว่าจะเป็นโครงการเทคโนโลยี โครงการก่อสร้าง โครงการการตลาด ไม่ใช่เครื่องมือ เทคโนโลยี หรือแม้แต่บุคลากร หากแต่เป็นส่วนที่สำคัญที่สุดคือการบริหารโครงการ ดังนั้นผู้บริหารโครงการจำเป็นต้องมีเครื่องมือ องค์ความรู้ และเทคนิคที่สามารถนำไปประยุกต์ใช้ในการบริหารโครงการให้มีประสิทธิภาพสูงสุดประสบความสำเร็จตามเป้าหมาย

2. วัตถุประสงค์ของโครงการ

หลักสูตรนี้ครอบคลุมเนื้อหาตามมาตรฐาน PMBOK (Project Management Body of Knowledge) version ล่าสุด จำนวนชั่วโมงในการเรียนสามารถใช้ในการสมัครสอบ PMP (Project Management Professional) และ CAPM (Certified Associate in Project Management) ดู ข้อมูล เพิ่มเติมได้ที่ www.pmi.org ซึ่งเป็นประกาศนียบัตรที่สำคัญสำหรับผู้ที่เป็นผู้บริหารโครงการ วิชานี้เหมาะสำหรับผู้เตรียมตัวเป็นผู้บริหารโครงการ (Project Manager) ความรู้ที่ได้รับในวิชานี้สามารถใช้ในการบริหารโครงการต่างๆ เช่น โครงการก่อสร้าง โครงการการตลาด โครงการพัฒนาสินค้า โครงการเทคโนโลยี ได้เช่นกัน ผลสำรวจระบุว่าคนที่ได้ PMP มีฐานเงินเดือนมากกว่าคนที่ไม่มีอย่างน้อย 30% และฐานเงินเดือนสำหรับผู้ที่มี PMP (และประสบการณ์) ในประเทศไทยคือ 110,000- 160,000 บาทขึ้นไป

<http://money.sanook.com/184136/>

จุดประสงค์หลักของการศึกษา คือ การเรียนรู้ นักศึกษาหรือผู้เรียนนั้น นอกจากจะต้องรู้ถึงทฤษฎีและเนื้อหาของการเรียนแล้ว ยังต้องสามารถประยุกต์ทฤษฎีหรือเนื้อหาในการแก้ปัญหาได้อย่างแท้จริง หรือสามารถประยุกต์ความรู้เพื่อเข้ากับสถานการณ์ต่างๆ ได้ การเรียนรู้ในวิชานี้ส่วนใหญ่เกิดขึ้นจากการปฏิสัมพันธ์ระหว่างอาจารย์และนักศึกษา ดังนั้น การเรียนในวิชานี้จึงคาดหวังการมีส่วนร่วมจากนักศึกษาไม่ว่าจะเป็น การตั้งคำถาม การตอบคำถาม หรือ การแสดงความคิดเห็น

3. ประโยชน์ที่ผู้รับการอบรมจะได้รับ

ผู้เข้าอบรมจะได้รับความรู้ เทคนิคและทฤษฎีในการบริหารโครงการต่างๆ ตาม Curriculum ของ PMI (Project Management Institute) โดยครอบคลุม Knowledge Area 10 Areas ดังต่อไปนี้

Knowledge Areas	Project Management Process Groups				
	Initiating Process Group	Planning Process Group	Executing Process Group	Monitoring & Controlling Process Group	Closing Process Group
4. Project Integration Management	4.1 Develop Project Charter	4.2 Develop Project Management Plan	4.3 Direct and Manage Project Execution	4.4 Monitor and Control Project Work 4.5 Perform Integrated Change Control	4.6 Close Project or Phase
5. Project Scope Management		5.1 Collect Requirements 5.2 Define Scope 5.3 Create WBS		5.4 Verify Scope 5.5 Control Scope	
6. Project Time Management		6.1 Define Activities 6.2 Sequence Activities 6.3 Estimate Activity Resources 6.4 Estimate Activity Durations 6.5 Develop Schedule		6.6 Control Schedule	
7. Project Cost Management		7.1 Estimate Costs 7.2 Determine Budget		7.3 Control Costs	
8. Project Quality Management		8.1 Plan Quality	8.2 Perform Quality Assurance	8.3 Perform Quality Control	
9. Project Human Resource Management		9.1 Develop Human Resource Plan	9.2 Acquire Project Team 9.3 Develop Project Team 9.4 Manage Project Team		
10. Project Communications Management	10.1 Identify Stakeholders	10.2 Plan Communications	10.3 Distribute Information 10.4 Manage Stakeholder Expectations	10.5 Report Performance	
11. Project Risk Management		11.1 Plan Risk Management 11.2 Identify Risks 11.3 Perform Qualitative Risk Analysis 11.4 Perform Quantitative Risk Analysis 11.5 Plan Risk Responses		11.6 Monitor and Control Risks	
12. Project Procurement Management		12.1 Plan Procurements	12.2 Conduct Procurements	12.3 Administer Procurements	12.4 Close Procurements

ที่มา: PMI.org

นอกจากนี้ยังรวมถึงการเรียนรู้ซอฟต์แวร์ที่ใช้ในการบริหารโครงการคือ Microsoft Project 2013 และ เครื่องมือการบริหารโครงการเช่น PERT, Gant Chart, CPM, Project Charter, Work Breakdown Structure (WBS), Critical Path, Earned Value, และ Stakeholder Analysis เป็นต้น

4. คุณสมบัติและกลุ่มเป้าหมายของโครงการ (จำนวนไม่เกิน 35 ท่าน)

1. สำเร็จระดับปริญญาตรีขึ้นไป ไม่จำกัดสาขา โดยต้องสามารถใช้ภาษาอังกฤษในการฟัง อ่าน เขียนได้ดี และควรมีประสบการณ์ในการทำงานหรือบริหารโครงการอย่างน้อย 3 ปี
2. เจ้าของกิจการ ผู้จัดการธุรกิจ หรือผู้บริหารระดับกลางที่เกี่ยวข้องกับการบริหารโครงการ
3. ผู้ที่สนใจสอบ Project Management Professional (PMP) และ/หรือ Certified Associate in Project Management (CAPM) รวมถึงผู้สนใจที่ต้องการเพิ่มพูนความรู้ด้านการบริหารโครงการ

5. วิทยากรของหลักสูตร

-วิทยากรของหลักสูตร เป็นคณาจารย์ของคณะบริหารธุรกิจ และคณะอื่นๆ จากสถาบันบัณฑิตพัฒนบริหารศาสตร์ ที่ต้องมีประสบการณ์การบริหารโครงการและได้รับประกาศนียบัตร Project Management Professionals (PMP) จาก Project Management Institute (PMI)

6. รูปแบบและระยะเวลาในการอบรม

- การอบรมประกอบไปด้วยการบรรยาย กรณีศึกษา และการอบรมเชิงปฏิบัติการ
- การอบรมจะจัดในวันเสาร์ เวลา 09.00-18.30 น. (วันละ 8 ชั่วโมง) เป็นเวลา 5 วัน

7. *โครงสร้างหลักสูตร

หัวข้ออบรม	ชั่วโมง
1. Project Management Fundamentals	3
2. Integration Management	3
3. Scope Management	3
4. Time Management	3
5. Cost Management	3
6. Quality Management	3
7. Human Resource Management	3
8. Communication Management	3
9. Risk Management	3
10. Procurement Management	3
11. Stakeholder Management	3
12. Professional and Social Responsibility	3
13. PMP Exam Preparation/ Project Management Software	4
รวมชั่วโมง	40

*หมายเหตุ หัวข้อวิชาอาจมีการเปลี่ยนแปลงภายหลังได้ตามความเหมาะสม

8. ผลที่คาดว่าจะได้รับ

- 8.1 ผู้เข้ารับการอบรมนำความรู้ที่ได้ไปปรับปรุงและพัฒนาการบริหารโครงการในองค์กร
- 8.2 ผู้เข้ารับการอบรมสามารถนำความรู้ที่ได้เพื่อเตรียมความพร้อมสำหรับการสอบประกาศนียบัตร PMP

9. การรับรองผลการฝึกอบรม

ผู้เข้าอบรมจะได้รับประกาศนียบัตรรับรองจากสถาบันบัณฑิตพัฒนบริหารศาสตร์ เมื่อมีเวลาเข้ารับการอบรม ไม่น้อยกว่า 80% ของระยะเวลาการอบรมทั้งหมด

10. สถานที่อบรม

Online ผ่านระบบ Zoom Meeting และ Mural

หมายเหตุ

1. วันและเวลาการอบรม และรายชื่อวิทยากรอาจมีการเปลี่ยนแปลงได้ตามความเหมาะสม (แต่จะแจ้งให้ทราบล่วงหน้าทุกครั้ง)
2. หากจำนวนผู้เข้าอบรมต่อชั้นเรียนต่ำกว่า 20 ท่าน ศูนย์นวัตกรรมทางธุรกิจ ขอสงวนสิทธิ์ที่จะไม่จัดอบรมในรุ่นนี้ แต่จะทบทวนไปรุ่นถัดไป

Project Management and Preparing for Project Management Professionals (PMP) Exam Program”

Introduction

In many projects such as project for technology, project for construction, project for marketing, the most important thing is not just only tools technology or operator. But the most important thing is designing and developing systems such as project for IT development, Marketing or Finance. These projects are important and necessary mostly with competitive advantage for organization. But these projects may be fail or risk mostly. So project managers must have tools body of knowledge and theory that can apply with project management design and develop systems successfully.

In these topics, such as develop systems and project in area of technology or marketing improvement (Customer Relationship Management, Marketing Research, Customer Survey or Promotion Campaigns), these must have making the project, planning, evaluating, system designing controlling and project management, in every steps of system developing or other project the managers are necessary to get the detail since 1) Initiating 2) Planning 3) Executing 4) Monitoring & Controlling and 5) Closing. These 5 procedures related with developing systems or project in every organization's function.

Objectives

1. A solid framework for IT development at the beginning to the end and the important issues related with IT development.

2. And the topics in project management program are covering the preparing PMP examination (Project Management Professionals) and CAPM (Certified Associate in Project Management)

(Can see more information from www.pmi.org)

3. This program is suitable for who want to prepare to be Project manager.

4. An increased ability in other area of project management such as project for construction, marketing, product development.

Results

The participants to get more and to brush up their knowledge and skills in project management following curriculum of PMI (Project Management Institute) and covered knowledge area 10 areas:

Knowledge Areas	Project Management Process Groups				
	Initiating Process Group	Planning Process Group	Executing Process Group	Monitoring & Controlling Process Group	Closing Process Group
4. Project Integration Management	4.1 Develop Project Charter	4.2 Develop Project Management Plan	4.3 Direct and Manage Project Execution	4.4 Monitor and Control Project Work 4.5 Perform Integrated Change Control	4.6 Close Project or Phase
5. Project Scope Management		5.1 Collect Requirements 5.2 Define Scope 5.3 Create WBS		5.4 Verify Scope 5.5 Control Scope	
6. Project Time Management		6.1 Define Activities 6.2 Sequence Activities 6.3 Estimate Activity Resources 6.4 Estimate Activity Durations 6.5 Develop Schedule		6.6 Control Schedule	
7. Project Cost Management		7.1 Estimate Costs 7.2 Determine Budget		7.3 Control Costs	
8. Project Quality Management		8.1 Plan Quality	8.2 Perform Quality Assurance	8.3 Perform Quality Control	
9. Project Human Resource Management		9.1 Develop Human Resource Plan	9.2 Acquire Project Team 9.3 Develop Project Team 9.4 Manage Project Team		
10. Project Communications Management	10.1 Identify Stakeholders	10.2 Plan Communications	10.3 Distribute Information 10.4 Manage Stakeholder Expectations	10.5 Report Performance	
11. Project Risk Management		11.1 Plan Risk Management 11.2 Identify Risks 11.3 Perform Qualitative Risk Analysis 11.4 Perform Quantitative Risk Analysis 11.5 Plan Risk Responses		11.6 Monitor and Control Risks	
12. Project Procurement Management		12.1 Plan Procurements	12.2 Conduct Procurements	12.3 Administer Procurements	12.4 Close Procurements

Source: PMI.org

It also includes the learning of software that using in project management such as Microsoft Project 2013 and the project management tools such as PERT, Gant Chart, CPM, Project Charter, Work Breakdown Structure (WBS), Critical Path, Earned Value, and Stakeholder Analysis.

Qualification (Not more than 35 persons)

1. Bachelor degree up and every field with good command of listened, spoken and written English but should have experience in working or project management more than 3 years.
2. Entrepreneur, business manager or middle management that related with project management.
3. Who is interested in preparing Project Management Professionals (PMP) examination or Certified Associate in Project Management (CAPM)

Teaching Method

Teaching methods for the Project Management Professionals (PMP) program are as diverse as the nature of management itself. Formal lectures, short case study in class and testing about Project Management & Solution.

Course Structure

Knowledge Modules	Hours
Project Management Fundamentals	3
Integration Management	3
Scope Management	3
Time Management	3
Cost Management	3
Quality Management	3
Human Resource Management	3
Communication Management	3
Risk Management	3
Procurement Management	3
Stakeholder Management	3
Professional and Social Responsibility	3
PMP Exam Preparation/ Project Management Software	4
Total	40

*Remarks The topics may be changed suitably.